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Overview
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Goal Statement
o Accelerate permitting-related decisions. By September 30, 2019, EPA will reduce by 

50% the number of permitting-related decisions1 that exceed six months.2

Challenge
o Delays in permit issuance can be caused by factors that include incomplete 

information; complex technical and regulatory issues; public interest; and required 
consultations (endangered species, tribal/state issues).

Opportunity
o Robust, targeted improvements in permitting processes can improve environmental 

outcomes, accelerate economic growth, and save time and resources overall by 
reducing delay, wasted effort, and avoidable disputes.

1 Issuance or denial of a permit
2 The goal applies to Clean Water Act National Pollutant Discharge Elimination System (NPDES) permits, Safe Drinking 
Water Act Underground Injection Control (UIC) permits, Resource Conservation and Recovery Act (RCRA) Subtitle C 
(hazardous waste management) permits, and approvals to decontaminate, store, or dispose of Polychlorinated Biphenyls 
(PCBs) under the Toxic Substances Control Act. It does not apply to Clean Air Act New Source Review (NSR) or Title V 
operating permits. For NSR, the goal is one year from the receipt of a complete application, as per the Presidential 
Memorandum of April 12, 2018: https://www.whitehouse.gov/presidential-actions/presidential-memorandum-
administrator-environmental-protection-agency/. For Title V, regulations require agencies to take final action on each 
permit application within 18 months following the receipt of a complete application, as per 40 CFR Part 71.7(a)(2).

https://www.whitehouse.gov/presidential-actions/presidential-memorandum-administrator-environmental-protection-agency/


Goal Structure & Strategies
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Building on experience in EPA and examples from state environmental agencies, EPA will improve the 
efficiency and effectiveness of its permitting programs through the following strategies, and will explore 
additional opportunities to improve federal environmental permitting overall. 

o Strategy 1 - Leaning Permitting Programs - by conducting targeted Lean business process improvement 
events and implementing their results.

o Strategy 2 - Tracking and Targeting Improvements - by gathering, analyzing and using agency-wide 
permitting data to track results and target efforts.

o Strategy 3 - Improving Guidelines and Procedures - by systematically reviewing and, as appropriate, 
developing new policies, approaches and procedures to eliminate unnecessary steps and improve 
efficiency of the permit issuance process.



Goal Structure & Strategies
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EPA Lean Management System (ELMS)
• EPA has deployed a new EPA Lean Management System (ELMS) to achieve the results set forth in the 

Strategic Plan. As part of ELMS, EPA continues to conduct multi-day process improvement events to make 
significant progress in specific priority areas, which include permitting, identified in the Strategic Plan.

• Visual management is being used to ensure that improvements from the events are achieved and 
sustained over time. Poster boards with regularly updated performance data are serving as visual 
management for monitoring progress towards meeting the targets set forth in the Strategic Plan, while 
additional poster boards will be used to track the flow of the work that needs to be performed to achieve 
the targets. For those programs and regions where ELMS has already been deployed, managers and 
staff are having weekly stand-up huddle meetings in front of their visual management boards to discuss 
the performance and flow of the process.

• In addition, national programs and regional offices are holding monthly business review meetings to go 
over both the strategic measures tracked on scorecards, and the implementation plans that track progress 
on Strategic Plan and priority area projects identified for EPA under President Trump’s Executive Order on 
a Comprehensive Plan for Reorganizing the Executive Branch. The Administrator will continue to hold 
quarterly reviews to monitor overall progress on the agency’s Strategic Plan and priority area projects. 

• ELMS is designed to make sure that EPA is regularly monitoring progress towards meeting the targets set 
forth in the Strategic Plan, and taking immediate action if expected performance is off track. 
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Summary of Progress – FY 2018 Q1

Building on experience in EPA and examples from state environmental agencies, EPA is on track to improve the 
efficiency and effectiveness of its permitting programs through the following strategies, and will explore additional 
opportunities to improve federal environmental permitting overall.

Strategy 1: Leaning Permitting Programs
• Worked with programs to collect and analyze data in preparation for Lean events to be held in Q2 FY 2018.

Strategy 2: Tracking and Targeting Improvements
• Since October 2018, have been collecting monthly data on the timeliness of permits issued by EPA.

Strategy 3: Improving Guidelines and Procedures
• Targeted for initiation in FY 2019.



Building on experience in EPA and examples from state environmental agencies, EPA is on track to improve the 
efficiency and effectiveness of its permitting programs through the following strategies, and continues to 
explore additional opportunities to improve federal environmental permitting overall. 

Strategy 1: Leaning Permitting Programs
• (Completed) Worked with programs to collect and analyze data in preparation for Lean events.
• *(Completed) Participated in Lean events for the Safe Drinking Water Act Underground Injection Control 

(UIC), Clean Water Act National Pollutant Discharge Elimination System (NPDES), Clean Air Act New Source 
Review (NSR), and Clean Air Act Title V Operating Permits programs.

• (Underway) Working with programs to help implement identified recommendations to improve processes, 
as appropriate.

Strategy 2: Tracking and Targeting Improvements
• Will begin collecting monthly data on the timeliness of permits issued by EPA starting in May.

Strategy 3: Improving Guidelines and Procedures 
• (Underway) Conducted initial review of a sampling of permit policies available online.
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Summary of Progress – FY 2018 Q2

*Title V and NSR permits were initially included in this APG but removed after agency determination that the six 
month goal does not apply, as described in the footnote on Slide 2.



Building on experience in EPA and examples from state environmental agencies, EPA is on track to improve the 
efficiency and effectiveness of its permitting programs through the following strategies and continues to 
explore additional opportunities to improve federal environmental permitting overall. 

Strategy 1: Leaning Permitting Programs
• *(Underway) Programs are implementing recommendations to improve processes identified during Lean 

events conducted for UIC, NPDES, NSR, and Title V programs.

Strategy 2: Tracking and Targeting Improvements
• (Underway) Tracking and reporting the number of pending decisions for new permits that are greater than 

180 days old.
• (Underway) Developing a comprehensive tool to serve as a repository for and track the status of pending 

decisions for new permit applications.

Strategy 3: Improving Guidelines and Procedures
• (Completed) Developed an approach for applicants that refuse or are unable to provide information 

necessary for EPA to process an application. This approach could result in permit denial.
• (Completed) Reviewing current permitting policies to identify any that impact permit timeliness.

Summary of Progress – FY 2018 Q3
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*Title V and NSR permits were initially included in this APG but removed after agency determination that the six 
month goal does not apply, as described in the footnote on Slide 2.



EPA is on track toward achieving its goal of reducing by 50% the number of permitting-related decisions that 
exceed six months. Building on experience in EPA and examples from state environmental agencies, EPA is 
improving the efficiency and effectiveness of its permitting programs through the following strategies and 
continues to explore additional opportunities to improve federal environmental permitting overall. 

Strategy 1: Leaning Permitting Programs
• *(Underway) Programs are implementing recommendations to improve processes identified during Lean 

events conducted for UIC, NPDES, NSR, and Title V programs.

Strategy 2: Tracking and Targeting Improvements
• (Underway) Tracking and reporting the number of pending applications for new permits that are greater 

than 180 days old.
• (Completed) Developed a comprehensive tool to serve as a repository for and track the status of pending 

decisions for new permit applications.

Strategy 3: Improving Guidelines and Procedures
• (Underway) Implementing new approach that could result in permit denial for applicants that refuse or 

are unable to provide information necessary to process application.

Summary of Progress – FY 2018 Q4
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*Title V and NSR permits were initially included in this APG but removed after agency determination that the six 
month goal does not apply, as described in the footnote on Slide 2.



Summary of Progress – FY 2019 Q1 & Q2
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EPA is on track toward achieving its goal of reducing by 50% the number of permitting-related decisions that 
exceed six months. Building on experience in EPA and examples from state environmental agencies, EPA is 
improving the efficiency and effectiveness of its permitting programs through the following strategies and 
continues to explore additional opportunities to improve federal environmental permitting overall. 

Strategy 1: Leaning Permitting Programs
• *(Ongoing) Programs continue to implement recommendations to improve processes identified during 

Lean events conducted for UIC, NPDES, NSR and Title V programs.

Strategy 2: Tracking and Targeting Improvements
• (Ongoing) Tracking and reporting the number of pending decisions for new permits that are greater than 

180 days old.
• (Completed) Developed and launched an electronic system to serve as a repository for and track the 

status of pending decisions for new permit applications.
• (Ongoing) Developing e-permitting solutions to improve agency efficiency and customer experience. 

Strategy 3: Improving Guidelines and Procedures
• (Ongoing) Implementing a new approach for applicants that refuse or are unable to provide information 

necessary for EPA to process an application. This approach could result in permit denial.
• (Completed) Made comprehensive revisions to agency’s NPDES application forms to clarify requirements 

and simplify process for applicants.

*Title V and NSR permits were initially included in this APG but removed after agency determination that the six 
month goal does not apply, as described in the footnote on Slide 2.



Key Milestone: Strategy 1 - Lean Events
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• Work with programs to implement solutions identified during Lean events to improve permit timeliness (ongoing).

Milestone Summary
Key Milestones Milestone 

Due Date
Milestone
status

Change from 
last month

Owner Comments

(NPDES) Initiate beta testing for the NPDES 
Permit Writers Clearinghouse and stand up a 
Sharepoint site for internal EPA documents.

(NPDES) Each region submitted a draft backlog 
elimination strategy to address the backlog of 
new and existing permits awaiting renewal.

(UIC Class II) Developed national administrative 
checklist for applicants and a national technical 
checklist for permit writers.

May 2019

Mar 2019

May 2019

Completed

Completed

Completed

Changed from 
"Ongoing"

No change

Changed from 
“Undergoing 
final review”

OW

OW

OW



Key Milestone: Strategy 2 - Targeting and Tracking Improvements
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• Launched new electronic system to track pending applications for new permits.
• Developing e-permitting solutions to improve agency efficiency and customer experience.

Milestone Summary
Key Milestones Milestone 

Due Date
Milestone
status

Change from 
last month

Owner Comments

Permit Tracker – Developed an online tool to track 
the status of and key information for all pending 
applications with EPA for new permits. 

Apr 2019 Completed No change OA

Work with programs and regions monthly to 
review and reconcile permitting data to ensure 
consistent reporting among regions and national 
program offices.

Ongoing Ongoing No change OA Monthly effort continues to review / reconcile 
data



Key Milestone: Strategy 3 - Improved Internal Procedures
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Milestone Summary
Key Milestones Mileston

e Due 
Date

Milestone
status

Change 
from last 
month

Owner Comments

Conducted initial effort to gather and review 
permitting policies available online. 

Apr 2018 Completed No change OP

Evaluated policies identified that may be 
impacting timeliness and proposing possible 
solutions / recommendations.

Sep 2018 Completed No change OP

Completed development of, and now 
implementing, approach that could result in 
permit denial for applicants that refuse or are 
unable to provide information necessary to 
process an application.

EPA has finalized regulatory updates to eight 
NPDES application forms, originally developed in 
the 1980s. The final forms will be available to the 
public in mid-May and become effective on June 
12, 2019. This effort should help to minimize 
errors on applications.

Jul 2018

May 2019

Completed

Completed

No change

No change

OA

OW

Some work ongoing, as needed, to address specific 
requests to revise templates to reflect permit-specific 
situations.

New forms will be available by mid-May, and required 
for use by mid-June. 

• Implementing a new approach for applicants that refuse or are unable to provide information necessary 
to process applications. This could result in permit denial. 

• Completed comprehensive revisions to agency’s NPDES application form aimed at reducing submittal of 
errors / incomplete information by clarifying requirements and simplifying process for applicants.



Key Indicators

The following indicator will be used to show progress toward the goal of reducing by 50% the number of 
permitting-related decisions for new applications that are over six months old:
• Pending applications for new permits that are over 180 days old (“backlogged”).1

• The baseline is 149, which is the number of backlogged new permit applications (not including NSR and 
Title V) as of June 30, 2018.

1 The goal applies to Clean Water Act National Pollutant Discharge Elimination System (NPDES) permits, Safe Drinking 
Water Act Underground Injection Control (UIC) permits, Resource Conservation and Recovery Act (RCRA) Subtitle C 
(hazardous waste management) permits, and approvals to decontaminate, store, or dispose of Polychlorinated Biphenyls 
(PCBs) under the Toxic Substances Control Act. It does not apply to Clean Air Act New Source Review (NSR) or Title V 
operating permits. For NSR, the goal is one year from the receipt of a complete application, as per the Presidential 
Memorandum of April 12, 2018: https://www.whitehouse.gov/presidential-actions/presidential-memorandum-
administrator-environmental-protection-agency/. For Title V, regulations require agencies to take final action on each 
permit application within 18 months following the receipt of a complete application, as per 40 CFR Part 71.7(a)(2).
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https://www.whitehouse.gov/presidential-actions/presidential-memorandum-administrator-environmental-protection-agency/


Data Accuracy and Reliability
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Purpose of Measure
o To inform on EPA’s commitment to provide consistency and certainty to the regulated community in 

executing its responsibilities.

Unit of Measure
o Percentage reduction of new permit applications exceeding 180 days without a permit-related 

decision from a baseline of 149.*

Methodology
o This measure applies only to applications for new permits.** It does not apply to renewals or 

modifications for all permitting types.
o The number of applications for new permits that are over 180 days old are being tracked and 

reported each month.
o The accuracy of the data is checked monthly through the ELMS reporting (bowling chart).

Performance Measure Term Definitions
o A permit-related decision is measured from the date a permitting application is received by the 

respective regional permitting office to the date on which the permit is issued by the Region (i.e., 
signed by the Regional Administrator). 

o A pending permit-related decision refers to a decision to approve or disapprove a permit 
application that has not yet been made.

*Original baseline of 195 established at the beginning of the APG reporting period was modified in FY 2018 Q3 to exclude NSR and
Title V permits (which are allowed more time to issue permits, as described in the footnote on Slide 2) and to correct inconsistencies 
observed in initial permit calculations.
** See list of permits in footnote on Overview slide.



Contributing Programs
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Organizations and Program Activities:

o U.S. EPA
• Office of the Administrator

 Data collection, review of existing policies and development of new policies, as needed; 
facilitate Lean events and follow-up; collect mission measure data related to permitting

• Program offices (Office of Water, Office of Air and Radiation, Office of Land and Emergency 
Management) and regional offices
 Participate in Lean events and implement recommended solutions; report permitting data; 

and potential policy changes

• Office of Chief Financial Officer – E-Enterprise federal/state program 
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