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Goal Statement
o Improve air quality by implementing pollution control measures to reduce the number of 

nonattainment areas. By September 30, 2019, EPA, in close collaboration with states, will 
reduce the number of nonattainment areas to 138 from a baseline of 166. 

Challenge
o EPA’s authority to approve a state’s request to redesignate nonattainment areas hinges on 

the state meeting the minimum requirements of the Clean Air Act, which include:
 A demonstration that the area has air quality that is attaining the National Ambient Air 

Quality Standards (NAAQS);
 Establishing that pollution reductions are due to implementing permanent and 

enforceable measures;
 A 10-year maintenance plan that includes contingency measures to be triggered in the 

event of a re-violation of the NAAQS; and,
 Satisfying any other applicable and outstanding attainment planning and emissions 

control requirements.

Opportunity
o A number of nonattainment areas have attained a NAAQS or are close to attaining a NAAQS, 

which is a key step toward redesignation.
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Overview
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• Strategy 1: EPA will work with air agencies* to facilitate submittal of timely and approvable attainment plans (as a means of
bringing areas into attainment) and redesignation requests, as appropriate. 
o Develop and provide data, analysis, and technical tools and assistance to industries, states, communities, and tribes to 

meet CAA obligations and other statutory requirements. 
o Focus on ways to improve the efficiency and effectiveness of the State Implementation Plan/Tribal Implementation Plan 

(SIP/TIP) process, including the Agency’s own review process, with a goal of maximizing timely processing of state/tribal-
requested implementation plan actions. 

o Continue tracking air quality improvements through the collection of monitoring data. 

• Strategy 2: Through collaboration with state, local and tribal air agencies, EPA will take actions to improve air quality in 
nonattainment areas so these areas can expeditiously attain the NAAQS. EPA will:
o Operate effective nationwide and multi-state emissions control programs, including:

 The acid rain program and the cross-state air pollution rule, which address global, national, and regional air 
pollutants from the power sector and other large stationary sources;

 National mobile source emissions standards, which address emissions from highway and off-road vehicles, small 
engines, locomotives, and marine vessels; and

 New source performance standards and preconstruction permit review program, which ensure the best 
demonstrated emission control technologies are installed as industrial infrastructure is modernized.

o Fulfill its NAAQS implementation oversight role using tools available under the CAA to hold states accountable for 
fulfilling attainment planning responsibilities. Example actions include:
 Taking action on state implementation plans (SIPs); and
 Determining whether an area has attained a NAAQS by the required attainment date.

*Air agencies refer to air pollution control agencies at the state and tribal level.
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Goal Structure & Strategies



• External factors
o Under the CAA, states are responsible for initiating the redesignation process, a process that demands time 

and resources from states which may be limited for such purposes.
o The CAA does not require states to request redesignation, and in some cases states may determine that 

undertaking the optional process is not a priority.
o Proposed mitigation action: Regular communication between EPA regional offices and state air agencies to 

discuss prioritizing redesignation requests and identifying solutions to challenges/disincentives that may 
create barriers for states to request redesignation.

EPA Lean Management System (ELMS)
• EPA will use the deployment of the new EPA Lean Management System (ELMS) to achieve the results set forth in the 

Strategic Plan. As part of ELMS, EPA will conduct multi-day process improvement events to make significant progress in 
priority areas identified in the Strategic Plan, including this one. 

• Visual management will then be used to ensure that improvements from the events are achieved and sustained over 
time. Poster boards with regularly updated performance data will serve as visual management for monitoring progress 
towards meeting the targets in the Strategic Plan, while additional poster boards will track the flow of the work needed to 
achieve the targets. Managers and staff members will participate in weekly stand-up huddle meetings in front of their 
visual management boards to discuss the performance and flow of the process.

• In addition, National Programs and Regional Offices will hold monthly business reviews to go over both the strategic 
measures tracked on scorecards, and the implementation plans that track progress on Strategic Plan and priority area 
projects identified for EPA under President Trump’s Executive Order on a Comprehensive Plan for Reorganizing the 
Executive Branch. The Administrator will hold quarterly reviews to monitor overall progress on the agency’s Strategic Plan 
and priority area projects. 

• ELMS is designed to make sure that EPA is regularly monitoring progress towards meeting the targets set forth in the 
Strategic Plan, and taking immediate action if expected performance is off track. 
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Goal Structure & Strategies, continued



• During the first quarter of FY 2018 as expected, no existing 
nonattainment areas were redesignated to attainment. The 
overall goal is on track.

• Specific Q1 activities included:
• EPA Regional offices held calls/meetings with their respective state air agencies and 

discussed planning and redesignation priorities.
• EPA issued memorandum on “Supplemental Information on the Interstate Transport 

State Implementation Plan Submission for the 2008 Ozone National Ambient Air 
Quality Standards under Clean Air Act Section 110(a)(2)(D)(i)(l).”

• EPA issued Findings of Failure to Submit for 2008 ozone NAAQS nonattainment 
areas with overdue SIP elements (82 FR 58118; December 11, 2017).

• EPA continued to operate nationwide and multi-state programs, the acid rain 
program and the cross-state air pollution rule; national mobile source emissions 
standards; new source performance standards; and preconstruction permit review 
program.
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Summary of Progress – FY 2018 Q1



• During the second quarter of FY 2018, three nonattainment areas were 
redesignated to attainment:

• 2008 Lead NAAQS: Chicago, IL
• 2008 Lead NAAQS: Granite City, IL
• 2008 Lead NAAQS: Delta, OH

• The Q2 goal was for four areas to be redesignated to attainment. A fourth redesignation was 
signed on March 29, published in the Federal Register on April 4, 2018, and will be effective May 4, 
2018, so the overall APG is on track.

• Specific Q2 activities included:
• EPA Regional offices held calls/meetings with their respective state air agencies and discussed 

planning and redesignation priorities.
• EPA issued memorandum on “Information on the Interstate Transport State Implementation 

Plan Submissions for the 2015 Ozone National Ambient Air Quality Standards under Clean Air 
Act Section 110(a)(2)(D)(i)(I)” to help states meet their Good Neighbor obligations for the 2015 
ozone NAAQS (March 27, 2018).

• EPA issued Findings of Failure to Submit for 2012 PM2.5 NAAQS Moderate nonattainment 
areas with overdue SIP elements (83 FR 14759; April 6, 2018). The findings establish a deadline 
by which states will become subject to sanctions unless they submit plans to address their 
PM2.5 NAAQS nonattainment areas.

• EPA continued to operate nationwide and multi-state programs, the acid rain program and the 
cross-state air pollution rule; national mobile source emissions standards; new source 
performance standards; and preconstruction permit review program, all of which play a role in 
reducing emissions of criteria pollutants.
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Summary of Progress – FY 2018 Q2



• During the third quarter of FY 2018, one nonattainment area was redesignated 
to attainment:

• 1987 PM10 NAAQS: Sheridan County, WY
• In order to meet the Q3 goal, four nonattainment areas needed to be redesignated to 

attainment. In Q3, Sheridan County, WY (1987 PM10 NAAQS) was redesignated to attainment. 
Two additional redesignations (Troy, AL (2008 Lead) and Chico, CA (2006 PM2.5) were signed 
prior to the end of Q3 and will become effective in Q4.

• Specific Q3 activities included:
• EPA Regional offices held calls/meetings with their respective state air agencies and 

discussed planning and redesignation priorities.
• EPA continued to operate nationwide and multi-state programs, the acid rain program 

and the cross-state air pollution rule; national mobile source emissions standards; new 
source performance standards; and preconstruction permit review program, all of which 
play a role in reducing emissions of criteria pollutants.

• Additional Q3 information related to NAAQS attainment:
• EPA and the Department of Justice continue to engage with the D.C. Circuit Court of 

Appeals regarding the timeline for its response regarding the February 2018 decision in 
South Coast Air Quality Management District v. EPA, No. 15-1115 (D.C. Cir. 2018). This 
decision could prompt additional work with states regarding redesignation requests.
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Summary of Progress – FY 2018 Q3



• Strategy 1: EPA will work with air agencies to facilitate submittal of timely and approvable 
attainment plans (as a means of bringing areas into attainment) and redesignation requests, as 
appropriate. 
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Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Owner Comments

Regional offices hold calls/meetings with their 
respective state air agencies and discuss planning 
and redesignation priorities.

Quarterly Met No change OAR/OAQPS Regional offices met or exceeded the milestone for Q3 
FY18.

Improve the efficiency and effectiveness of the 
SIP/TIP process, including the Agency’s own 
review process, with a goal of maximizing timely 
processing of state/tribal-requested 
implementation plan actions.

Q4 FY18 On-going No change OAR/OAQPS Regional and headquarters offices continued to make 
progress toward developing and piloting visual 
management systems and standard work products to meet 
the objectives of the EPA Lean Management System.

Continue to track air quality improvements 
through collection, analysis, and reporting of 
monitoring data.

Annual On-going No change OAR/OAQPS

Key Milestones



• Strategy 2: Through collaboration with state, local and tribal air agencies, EPA will take actions 
to improve air quality in nonattainment areas so these areas can expeditiously attain the 
NAAQS. 
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Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Owner Comments

Provide tools and guidance documents (as 
necessary).

Quarterly Met No change OAR/OAQPS EPA sent its draft final implementation/SIP requirements 
rule for the 2015 ozone NAAQS to White House 
interagency review.

Operate nationwide and multi-state programs, 
the acid rain program and the cross-state air 
pollution rule; national mobile source emissions 
standards; new source performance standards; 
and preconstruction permit review program.

Quarterly Met No change OAR

Take appropriate oversight actions required by 
the Clean Air Act (as necessary).

Quarterly Met No change OAR/OAQPS No new oversight actions in Q3.

Key Milestones



Key Indicators
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Key Indicators
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Key Indicators
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*Data for the “actual” update is available August of the following year. 



Key Indicators
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*Data for the “actual” update is available August of the following year. Cumulative percent reduction is calculated from the baseline year 2003. 
This includes both nonattainment and attainment areas.



Measurement and Baseline:
• The nonattainment area metric will track the status of the baseline of 166 areas 

designated nonattainment for non-revoked NAAQS at the end of FY 2017 (9/30/2017). 
New areas designated nonattainment after 10/1/2017 will not be added to the 
baseline. The other air quality indicators will rely on data from EPA’s Air Quality 
System and other information.

Data Sources:
• The EPA Green Book, a public accessible website - https://www.epa.gov/green-book
• Federal Register notices documenting EPA final action on state redesignation requests.

Methodology: 
• EPA’s monthly Green Book publication includes a summary of nonattainment areas, 

taking into account all final redesignation actions published in the Federal Register.
• Prior to publishing a new monthly Green Book report, an EPA contractor runs a quality 

assurance check. 
• A Data Quality Record has been developed for the strategic measure associated with 

this Agency Priority Goal: https://www.epa.gov/sites/production/files/2018-
05/documents/dqr-1-1-nonattainment-areas.pdf. 
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Data Accuracy and Reliability

https://www.epa.gov/green-book
https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-1-nonattainment-areas.pdf


Organizations:
o Office of Air and Radiation (OAR)

 Office of Air Quality Planning and Standards (OAQPS)
 Office of Transportation and Air Quality (OTAQ)
 Office of Atmospheric Programs (OAP)

o Regional offices
o State, local, and tribal air agencies (S/L/T)

Program Activities:
o S/L/T develop State/Tribal Implementation Plans
o EPA develops regulations and guidance, as necessary, to facilitate S/L/T implementation
o EPA provides technical assistance and tools, as necessary, to facilitate S/L/T implementation

Regulations:
o EPA regulations addressing NAAQS and NAAQS implementation include 40 CFR Parts 49 thru 99
o Air quality management and emissions limiting regulations established by other federal and state agencies, as 

applicable
Policies:

o EPA and S/L/T policies related to NAAQS implementation (e.g., Procedures for Processing Requests to Redesignate 
Areas to Attainment, etc.)

Other Federal Activities:
o Transportation conformity – DOT/FHWA (Federal Highway Administration)
o Fire management – USDA (U.S. Forest Service), DOI (Park Service)
o International pollution management treaties – Department of State

Stakeholder / Congressional Consultations
o The nonattainment redesignation process is a federal and state partnership. EPA works with states and tribes to 

establish priorities including redesignations.
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Additional Information - Contributing Programs  
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