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Overview

Goal Statement

Clarity for when a threatened or endangered species can be downlisted or delisted is important to
ensuring that only the appropriate actions are taken to help the species without unnecessary impacts.

By September 30, 2019, 100% of all Fish and Wildlife Service recovery plans will have quantitative criteria
for what constitutes a recovered species.

Challenge

o ThegESA requires that the Service develop and implement recovery plans for the conservation and survival
of endangered and threatened species, which incorporate objective, and measureable criteria for
recovering listed species.

0 The Service defines quantitative criteria as “measurable and objective” per section 4(f) of the Endangered
Species Act.

O This measure applies to all 570 final recovery plans and thus will require a review of each published
recovery plan to determine if the existing criteria is adequately quantitative.

Opportunity

0 Recovery plans outline and justify implementation strategies necessary to achieve recovery of endangered
and threatened species, such that these species would no longer need the protections of the ESA.

0 Recovery plans identify goals and criteria by which to measure a species’ progress toward and
achievement of recovery.

0 Clear criteria for delisting a species directs resources to activities and actions that will most benefit the

listed species.



Goal Structure & Strategies

O For published recovery plans, the Fish and Wildlife Service is reviewing these plans
to confirm that each plan provides quantitative criteria.

O For recovery plans under development or not yet initiated, the Fish and Wildlife
Service will require quantitative criteria be developed as part of the drafting and
finalizing of the recovery plan.

O Recovery plans are public documents and require public engagement before they
are finalized. The Fish and Wildlife Service will need to provide an opportunity for
public comment on any new or revised criteria proposed for a recovery plan.



Summary of Progress — FY19 Q3

Level of results achieved
0 The current assessment for Q3 is that 74% (421 of 570 final recovery plans) meet the APG.
O Many plans cover multiple species: 1,121 species have final recovery plans, and 834 of those species have
recovery criteria that meet the APG.

Likelihood of success
O Low, due to the size and complexity of the task, statutory requirements to provide opportunity for the public
to review and comment, and extended clearance process associated with Federal Register notices.

Basis for the assessment
O Review recovery plans, by species, to determine quantitative criteria for what constitutes a recovered species.
0 Develop draft revisions for recovery plans that require notice in the Federal Register for public review and
comment, and finalize revised plans.

Actions planned to ensure achievement of thegoal
0 Finalize revised recovery plans published in the Federal Register during the previous six months.
0 Publish Federal Register notices for remaining recovery plans to solicit comment on draft revisions. Review
comments, incorporate as appropriate, and finalize revised recovery plans.



Key Milestones

Key Milestone

Quarterly Status Review.

Quarterly Status Review.
Development reporting and tracking
mechanismes.

Draft of 1%t batch of recovery plan
revisions prepared for review.

Draft of 2"d batch of recovery plan
revisions prepared for review.

15t batched NOA published in the
Federal Register. Draft of 37 batch of
recovery plan revisions prepared for
review.

2" and 3" batched NOAs published in
the Federal Register. Drafts of 4th, 5th,
and 6t batches of recovery plan
revisions prepared for review.

Milestone Summary

Milestone Milestone

Due Date

Q1 FY 2018

Q2 FY 2018
Q3 FY 2018

Q4 FY 2018

Q1 FY 2019

Q2 FY 2019

Q3 FY2019

Status

met

met
met

met

met

met

met

Comments

Initial review.

Initial review is complete.
Reporting and tracking mechanisms developed.

15t group of draft recovery criteria for 42 species in 26
recovery plans batched into a Notice of Availability
(NOA).

2" group of draft recovery criteria for 42 species in 29
recovery plans batched into a NOA.

3rd group of draft recovery criteria for 43 species in 29
recovery plans were batched into NOA.

2" and 3" groups of draft criteria published in the FR
on 6/27/19. 4th, 5t and 6t groups of draft recovery
criteria for 121 species in 70 recovery plans were
batched into NOAs by 4/12/19 for Department
approval to publish in FR.



Key Indicators

O Each quarter, the Fish and Wildlife Service will report on the updated percentage
of recovery plans that have quantitative criteria for what constitutes a recovered
species.

_ FY18Q1 | FY18Q2 | Fy18a3 | Fy18aa | Fy19q1 | Fy19q2 | Fy19a3 | Fy19aa

Percent of final species
recovery plans with 72% 71% 71% 68% 70% 70% 74%
quantitative criteria

Number of final species
recovery plans with 407 398 399 383 397 398 421
quantitative criteria

Number of final species

565 564 562 565 566 567 570
recovery plans

Notes: The number and percent of recovery plans with quantitative criteria is affected by the completion of new and
revised recovery plans, removal of species from the federal lists of endangered and threatened wildlife and plants, and
supplemental findings on existing recovery plans. The decrease between FY18 Q1 and FY18 Q4 resulted from a
reassessment of plans at the species level because of multi-species plans that cover both species with and without
quantitative criteria. Unless all species in a multi-species recovery plan have quantitative criteria, the plan does not
meet the APG.



Data Accuracy and Reliability

o  Means used to verify and validate measured values: Data is reviewed relative to its historical trends and
programmatic context for plausibility, and is personally presented for review by senior officials to Departmental
leadership and colleagues on a quarterly basis.

o  Sources for the data: Program managers provide performance data based on their observations that can include
extrapolations of selected representative samples or past history adjusted for observed changing conditions.

o Level of accuracy required for the intended use of the data: Performance data is used for management purposes, as
a representative indicator of progress in relation to the goal. The accuracy of the data is that which is considered
necessary to provide a reasonable representation of the progress made relative to a target or goal for discussion
purposes, so as to help:

o determine if the progress is considered adequate

o provide understanding of the ability for the processes and methods being implemented to achieve the goal

o indicate if any further exploration or evaluation is needed to better ensure achievement of the goal; and

o whether alternative action, including adjusting funding levels, facilities, workforce, IT capabilities, etc., is
needed to help better ensure achievement of the goal.

o Limitations to the data at the required level of accuracy: Performance data is subject to potential errors from
individual observation; miscommunication; and/or differences in qualitative judgement. However, based on
multiple review levels and accuracy certifications, these limitations are not significant.

o) How the agency has compensated for such limitations if needed to reach the required level of accuracy: Data is
reviewed relative to its historical trends and programmatic context for plausibility, and is personally presented for
review by senior officials to Departmental leadership and colleagues. Senior management and leadership consider
this level of accuracy to be acceptable in their use of the data. Past experience in using the data, historical trend
and programmatic context assessments, and bureau data quality certifications indicate that the limitations are
considered minor and compensating measures are not considered necessary.



Additional Information

Contributing Programs
O Contributing Programs within DOI

0]
(0]

Fish and Wildlife Service (FWS) Ecological Services — lead

FWS Fisheries and Aquatic Conservation — engagement in recovery plans for aquatic
species; in some cases, leading the recovery planning team

FWS Migratory Birds — engagement in recovery plans for migratory bird species; in some
cases, leading the recovery planning team

FWS National Wildlife Refuge System — engagement in recovery plans for listed species
found on refuge lands; in some cases, leading the recovery planning team

FWS Wildlife and Sport Fish Restoration — engagement in recovery plans to ensure
coordination with state wildlife action plans

Bureau of Land Management — engagement in recovery plan development; in some cases
leading the recovery planning team

National Park Service - engagement in recovery plan development; in some cases leading
the recovery planning team

US Geological Service — engagement in recovery plan development, typically as a technical
consultant in terms of species expertise or modeling expertise



Additional Information

Contributing Programs (continued)
O Contributing Programs / Other Federal Activities (external to DOI):

O Association of Fish and Wildlife Agencies (AFWA) — coordination and communication with
the States

O State Fish and Wildlife Agencies — engagement in recovery plan development; in some
cases, leading the recovery planning team

O Other Federal Agencies — engagement in recovery plan development; in some cases,
leading the recovery planning team

O Tribal organizations — engagement in recovery plan development in cases where listed
species occur on Tribal lands

Stakeholder / Congressional Consultations

O This initiative is being pursued due to the general concern of states and the Administration that
the criteria for recovering species is not defined in quantitative terms.

O Recovery plans are public documents and require public engagement before they are finalized.
The Service will need to provide an opportunity for public comment on any new or revised
criteria proposed for a recovery plan.
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